

V-E-2

January 13, 2022

Mayor Richard Dionisio and Members of the Village Board  
Village of Harrison  
1 Heineman Place  
Harrison, New York 10528

Dear Village Board Members:

Approval is requested to modify the following contract for the General Construction vendor working on the Harrison Fire House addition/renovation. Request includes approval for the Law Department to revise the contract, the Purchasing Department to update purchase order dollar amount and for the Mayor to sign change orders.

**J.R. Contracting & Environmental Co:**

Modify contract and PO# 411681 per Change Order 3 by \$50,262.00 for added drainage, waterproofing and related work due to groundwater.

And

Modify contract and PO# 411681 per Change Order 4 by \$50,634.00 for revised first floor construction over basement to be changed from concrete plank to steel and concrete.

The total contract will now equal \$4,495,831.00

Funding is available in capital account # 21F203 with adequate planned contingency funds available for said change per the attached Architects project budget summary.

Respectfully submitted,

Chief Ralph Straface  
Harrison Fire Department