

V-E-3

# HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison  
Alfred F. Sulla, Jr. Municipal Building  
1 Heineman Place  
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM  
Town Engineer



April 8, 2015

Mayor Ron Belmont and  
Members of the Village Board  
Village of Harrison  
1 Heineman Place  
Harrison, New York 10528

Re: Contract Change Order – Con-Tech Construction  
2013 Sidewalk Replacement Contract - Revised

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested for a contract change order with Con-Tech Construction for work associated with the 2013 Sidewalk Replacement Contract at a net change not to exceed \$178,000.00. This change order will enable the Town to continue sidewalk replacement/repair at various locations within the Town of Harrison as well as improvements to Halstead Avenue.

Further authorization is requested for the following:

1. Law Department to increase the upset limit of this contract by \$178,000.00, from \$249,600.00 to \$427,600.00.
2. Purchasing Department to increase PO# 333240 from 249,600.00 to \$427,600.00.

Funding for this change order is available in Capital Account # 14HW13 (\$49,634.14) and 13SI17 (\$128,365.86).

Respectfully submitted,

Michael J. Amodeo, P.E., CFM  
Town/Village Engineer

MJA/fmb

Cc: Anthony P. Robinson, Commissioner of Public Works  
Law Department  
Purchasing Department