

# HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison  
Alfred F. Sulla, Jr. Municipal Building  
1 Heineman Place  
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM  
Town Engineer



August 27, 2015

Mayor Ron Belmont and  
Members of the Village Board  
Village of Harrison  
1 Heineman Place  
Harrison, New York 10528

Re: 2015 Roadway Rehabilitation Project  
Bilotta Construction – Change Order #1

Dear Mayor Belmont and Members of the Village Board:


Village Board authorization is requested for change order #1 to the contract with Bilotta Construction for the above referenced project at an amount not to exceed \$386,485.86. The work associated with this change order includes the reconstruction of a portion of West Street from the I-95 Bridge to Pleasant Ridge Road.

Further authorization is requested for the Law Department to increase the upset limit of this contract by \$386,485.86 from \$1,750,000 to \$2,136,485.86.

Additional authorization is requested for the Purchasing Department to increase the upset limit of the Purchase Order issued to Bilotta Construction by \$386,485.86 from \$1,750,000 to \$2,136,485.86.

Funding for this change order is available in Capital Account # 15HW03.

Respectfully submitted,



Michael J. Amodeo, P.E., CFM  
Town/Village Engineer

MJA/fmb

Cc: Anthony P. Robinson, Commissioner of Public Works  
Law Department  
Purchasing Department