

V-E-1



HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison
Alfred F. Sulla, Jr. Municipal Building
1 Heineman Place
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM
Town Engineer

October 15, 2015

Mayor Ron Belmont and
Members of the Village Board
Village of Harrison
1 Heineman Place
Harrison, New York 10528

Re: Con-Tech Construction Sidewalk Contract
Change Order #2

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested for Change Order #2 to the contract with Con-Tech Construction for work related to the 2013 Sidewalk Replacement Contract at an amount not to exceed \$50,000.00.

Further authorization is requested for the Law Department to increase upset limit of the contract by \$50,000.00 from \$427,600.00 to \$477,600.00.

Finally, authorization is requested for the Purchasing Department to increase PO#333240 by \$50,000.00 from \$427,600.00 to \$477,600.00.

Funding for this change order is available in Capital Account # 15HW07.

Respectfully submitted,

Michael J. Amodeo, P.E., CFM
Town/Village Engineer

MJA/fmb

Cc: Anthony P. Robinson, Commissioner of Public Works
Law Department
Purchasing Department