

V-E-4

HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison
Alfred F. Sulla, Jr. Municipal Building
1 Heineman Place
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM
Town Engineer



December 8, 2021

Mayor Ron Belmont and
Members of the Village Board
Town of Harrison
1 Heineman Place
Harrison, New York 10528

Re: Passidomo Park Turf Field Replacement
Passidomo Park - 170 Lake Street, West Harrison, NY 10604

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested to increase the contract amount with Woodard and Curran by \$20,500.00 for Professional Engineering Services and Inspections for Passidomo Park Turf Field Replacement. This would bring the total contract amount from \$70,000.00 to \$90,500.00.

Due to the contractor's substantial exceedance of project schedule, additional services were required by Woodard and Curran for the Town.

Due to this substantial schedule overage a credit from the contractor in the amount of \$45,500.00 has been provided back to the Town. The increase to Woodard and Curran's contract can be fully funded by a portion of this credit.

Funding for this contract is available in Capital Account 18RP19.

Further, authorization is requested for the Purchasing Department to increase the Purchase Order payable to Woodard and Curran to an amount not to exceed \$90,500.00.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Michael J. Amodeo", is written over the "Respectfully submitted," text.

Michael J. Amodeo, PE, CFM
Town Engineer

MJA/mep

Attachment