V-E-5

HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison Alfred F. Sulla, Jr. Municipal Building 1 Heineman Place Harrison, New York 10528

Michael J. Amodeo, P.E., CFM Town Engineer



December 8, 2021

Mayor Ron Belmont and Members of the Village Board Town of Harrison 1 Heineman Place Harrison, New York 10528

Re: Sanitary Sewer Line Repair

Woodlands Road, Henry Avenue and Park Avenue

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested to increase the contract amount with ELQ Industries by \$28,329.70 for cured-in-place pipeline rehabilitation of defective sanitary sewer pipes. This would bring the total contract amount from \$43,670.30 to \$72,000.00.

The increase in funds is needed to cover an additional 452 linear feet of sanitary sewer rehabilitation on Park Avenue.

Funding for this contract is available in Capital Account 18SD06.

Further, authorization is requested for the Purchasing Department to increase the Purchase Order # 410457 payable to ELQ Industries to an amount not to exceed \$72,000.00.

Respectfully submitted.

Michael J. Amodeo, PE, CFM Town Engineer

MJA/mep

Attachment

G:\Sanitary Sewer\Investigations\VB Letter to increase contract amount to ELQ for Sanitary Sewer work.docx