

V-E-3



HARRISON FIRE DEPARTMENT

206 HARRISON AVENUE
HARRISON, NEW YORK 10528
914-835-1106
Chief Ralph Straface

Chief Vito L. Faga Jr.

Chief Henry Mohr

February 10, 2022

Supervisor/ Mayor Richard Dionisio and Members of the Village Board
of Harrison
1 Heineman Place
Harrison, New York 10528

Dear Village Board Members:

Approval is requested to modify the following contract for the General Construction vendor working on the Harrison Fire House addition/renovation. Request includes approval for the Law Department to revise the contract, the Purchasing Department to update purchase order dollar amount and for the Supervisor/ Mayor to sign change orders.

J.R. Contracting & Environmental Co:

Modify contract and PO# 411681 per Change Order 5 by \$103,451.00 for final adjusted costs associated with contaminated soils.

And

Modify contract and PO# 411681 per Change Order 6 by \$22,085.00 for revised first floor construction over basement to be changed from concrete plank to steel and concrete.

The total contract will now equal \$4,621,367.00

Funding is available in capital account # 21F203 with adequate planned contingency funds available for said change per the attached Architects project budget summary.

Respectfully submitted,

Chief Ralph Straface
Harrison Fire Department