

V-E-1

December 28, 2021

Mayor Richard Dionisio and Members of the Village Board  
Village of Harrison  
1 Heineman Place  
Harrison, New York 10528

Dear Village Board Members:

Approval is requested to modify the following contracts for vendors working on the Harrison Fire House addition/renovation:

J.R. Contracting & Environmental Co

Increase contract and PO# 411681 by \$51,935.00 for piers and grade beams under existing slab. Total contract will now equal \$4,394,935.00

Joe Lombardo Plumbing & Heating

1. Increase contract and PO# 411682 by \$10,630.00 for removal of unused air tank. Total contract will now equal \$1,195,830.00
2. Decrease contract and PO# 411683 by (\$27,500.00), cost decrease for removing attic sprinklers. Total contract will now equal \$136,300.00

TWP Plumbing & Heating

Decrease contract and PO# 411687 by (\$19,533.00) for omitting gas hot water heater and gas piping. Total contract will now equal \$582,667.00

Funding is available in capital account# 21F203

Respectfully submitted,

Chief Ralph Straface  
Harrison Fire Department