

V-E-4

HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison
Alfred F. Sulla, Jr. Municipal Building
1 Heineman Place
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM
Town Engineer



November 9, 2017

Supervisor Ron Belmont and
Members of the Town Board
Town of Harrison
1 Heineman Place
Harrison, New York 10528

Re: Pilgrim Road Special Assessment District
Woodard and Curran Contract Change Order

Dear Supervisor Belmont and Members of the Town Board:

Town Board authorization is request for a change order to the contract with Woodard and Curran for work associated with the Pilgrim Road Drainage Improvements Project at an amount not to exceed \$21,450.00. This additional work is related to field engineering and design changes.

Authorization is requested as follows:

1. For the Law Department to increase the upset limit of the contract by \$21,450.00, from \$61,500 to \$82,950.00;
2. For the Purchasing Department to increase PO# 362996 by \$21,450.00, from \$61,500 to \$82,950.00;
3. For funding for this change order to be taken out of Capital Account #12DR02.

Respectfully submitted,

Michael J. Amodeo, P.E., CFM
Town and Village Engineer

MJA/fmb