

E-13

HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison
Alfred F. Sulla, Jr. Municipal Building
1 Heineman Place
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM
Town/Village Engineer



August 26, 2021

Supervisor Ron Belmont and
Members of the Town Board
Town of Harrison
1 Heineman Place
Harrison, New York 10528

**Re: Oakland Avenue Park Construction Project
Contract Modification for Tony Casale, Inc.**

Dear Supervisor Belmont and Members of the Town Board:

Town Board authorization is requested to increase the contract amount with Tony Casale, Inc. by \$75,000 for the construction of Oakland Avenue Park. This would bring the total contract amount from \$2,376,100.00 to \$2,451,100.00.

These funds are requested for supplementary park elements to further enhance the resident's overall experience within the park.

The proposed items include:

- Educational signage related to wetlands; flood plain; waterway
- Historical peak flood elevation marker
- Decorative plantings
- Entryway enhancement
- Decorative crosswalks
- Additional seating areas

Funding for this contract is available in Capital Account # 19-RP-23.

Further, authorization is requested for the Purchasing Department to increase the Purchase Order payable to Tony Casale, Inc. to an amount not to exceed \$2,451,100.00.

Respectfully submitted,

Michael J. Amodeo, PE, CFM
Town /Village Engineer

MJA/ac

G:\Capital Projects\Oakland Ave Park- Operation Homerun\TB Letter for approval to adjust contract amount to Casale for Oakland Avenue Park Construction.docx