

V-E-3

# HARRISON ENGINEERING DEPARTMENT

Town/Village of Harrison  
Alfred F. Sulla, Jr. Municipal Building  
1 Heineman Place  
Harrison, New York 10528

Michael J. Amodeo, P.E., CFM  
Town Engineer



March 14, 2018

Mayor Ron Belmont and  
Members of the Village Board  
Village of Harrison  
1 Heineman Place  
Harrison, New York 10528

Re: Beaver Swamp Brook Stake Removal  
Langan Engineering – Contract Change Order

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested for a change order to the professional services contract with Langan Engineering for work associated with the deer fence removal at Beaver Swamp Brook at a cost not to exceed \$43,410.00. This work is necessitated by the New York State Department of Environmental Conservation as required by our permit. A copy of the proposal is attached for your information and review.

Authorization is requested for the following:

1. For approval of the contract change order with Langan Engineering in the amount of \$43,410.00
2. For the Law Department to increase the upset limit of the contract by \$43,410.00 from \$20,400.00 to \$63,810.00
3. For the Purchasing Department to increase PO# 372252 by \$43,410.00 from \$20,400.00 to \$63,810.00.
4. For the Board to identify a funding source for this change order.

Respectfully submitted

Michael J. Amodeo, P.E., CFM  
Town and Village Engineer

MJA/fmb

Cc: Purchasing Department