-2, TOWN AND VILLAGE OF HARRISON
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Mayor Ron Belmont and
Members of the Village Board

Village of Harrison

1 Heineman Place

Harrison, New York 10528

Re: DOT Organic Yard Transfer Station

Dear Mayor Belmont and Members of the Village Board:

Village Board authorization is requested to increase the upset limit of the contract with Dolph Rotfeld
Engineering for work related to improvements at the DOT Organic Yard Transfer Station. This increase

is requested as the NYCDEP required report revisions prior to our application for a variance.

Further authorization is requested for the Purchasing Department to increase the upset limit of the
contract by $2,000.00 from $4,000.00 to $6,000.00.

Finally, funding for this increase is available in Capital Account #14HW11.

Respectfuddy su
Michael J. Amodeo, P.E.
Town/Village Engineer

MJA/fmb
Ce:  Anthony P. Robinson, Commissioner of Public Works

Maureen MacKenzie, Treasurer
Purchasing Department
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Dolph Rotfeld Engineering, P.C.
CONSULTANTS & DESIGNERS
200 White Plains Road, Tarrytown, NY 10591 * (914) 631-8600

September 10, 2014

Mr. Michael Amodeo, P.E.
Town/Village Engineering Dept.
TOWN/VILLAGE OF HARRISON
One Heineman Place

Harrison, NY 10528

Re: Organic Waste Transfer Station
(T) Harrison: Route 120/Westchester County Airport Road
Kensico Reservoir Drainage Basin
DEP Log #2013-KE-0313-S0.1

Dear Mr. Amodeo:

As per conversation and your request, we are pleased to submit this proposal for
additional professional engineering services required for the above matter.

The engineering report and plans for site improvements and request for the
variance to operate the transfer facility has been filed with the NYCDEP, We
exceeded the budget of $4,000.00 due to requested revisions to our report by
the Town Attorney and additional off-site topographic stream flow analysis.
Additional request by NYCDEP to analyze all Town owned properties as to why
they cannot be used for a transfer site added time that was not anticipated.

An additional $2,000.00 would be the maximum that we will require to complete
the assignment. We will bill at the 2013 Hourly Rate Schedule as per our original
proposal.

Dolph Rotfeld, P.E.
President

Accepted by: Date:
(for the Town/Village of Harrison, NY)




