

TOWN AND VILLAGE OF HARRISON ENGINEERING DEPARTMENT

Alfred F. Sulla, Jr. Municipal Building 1 Heineman Place Harrison, New York 10528



Michael J. Amodeo, P.E., CFM Town/Village Engineer

November 9, 2017

Supervisor Ron Belmont and Members of the Town Board Town of Harrison 1 Heineman Place Harrison, New York 10528

Re: Langan Engineering

Woodside Avenue Roadway Improvements - Change Order #1

Dear Supervisor Belmont and Members of the Town Board;

Town Board authorization is requested for a change order to professional services contract with Langan Engineering for work associated with improvements to the Woodside Avenue roadway, at a cost not to exceed \$5,000.00. The tasks involved with this change order are related to sanitary sewer system redesign.

Further authorization is requested for the Law Department to increase the upset limit of the contract by \$5,000.00 from \$39,000.00 to \$44,000.00

Additionally, authorization is requested for the Purchasing Department to increase Purchase Order # 341124 by \$5,000.00 from \$39,000.00 to \$44,000.00

Finally, funding for this contract is available in the Engineering Special Service Line - 001-1440-100-0407.

Respectfully submitted

Michael J. Amodeo, P.E., CFM

Town/Village Engineer

MJA/fmb

G: \Capital Projects\Woodside Avenue Reconstruction\Langan Change ORder to Board 110917.docx